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2. Executive Summary of the report  

 

This report on the MFF funded project titled “Introduction of a Community-based 
Management Model for Vankalai Wetland Ecosystem, Mannar, Sri Lanka” covers 3rd  
six monthly report and the terminal report  of the project, up to 30.4.2016 

The Complete project will establish a community based conservation model to 
contribute for the long term conservation of the Vankalai coastal wet land in Mannar 
district. As Mannar district is now in the post conflict rehabilitation stage, introducing 
a model management system which will be a precautionary effort of conserving 
Vankalai coastal wetland. The project has two outputs. The first output is “Community 
driven conservation mechanism to conserve Vankalai coastal wetland is established 
and functional” and second one is “Income of buffer zone communities is increased”. 

The main objective of the project is the management of Vankalai coastal wetland 
supported through Community driven conservation efforts and alternative 
livelihoods for its ecosystem dependent communities' 

 The project has been implemented in facilitating the conservation actions in 
the district as it have been deployed in many aspects to enhance the 
environment quality as well as the quality of life of the communities in 
Vankalai by; Upholding the awareness of environmental values and 
legislations therewith, in a widen aspect of the community. 

 To develop and strengthen the actions of the Department of Wildlife 

 To promote harmony of youths between North and South after 30 years war 
by creating opportunity for them to learn and share experience.   

 Create interest and opportunities for partnership among private and public 
organisations to involve in tourism development and aquaculture activities in 
the district.  

 

During the implementation of the project following cross cutting issues were 
assumed as crucial in comparison with the other areas due to the post war situation 
which badly affected the socioeconomic and cultures systems of the community. 
Therefore special attention were given to manage and mitigation impacts of below 
mentioned cross cutting issues to get the successful execution of this project. 

a. Gender 

b. Climate change  

c. Property rights and resource tenure,  

d. Conflict sensitivity  

To ensure the sustainability and to enhance the redundancy of the project, activities 
to promote tourism industry where introduced instead of micro financing. 

However the alterations didn’t effected the total output of the project since the 
changes were made to output two was aligned with output one in order to extend the 
existing benefits. 

This alteration has been supported in enhancing the community involvement by 60% 
since it allowed more people to involve with the project activities and to build 
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confidenceand their capabilities, The activity positively contributedfor the 
sustainability and strengthen the bird  guiding activity in Vankalai. 

 

There are three factors that contributed for the sustainably of the project; 

a Sustainability through potential Partnerships 

Involvement of stakeholders such as Tourism Development Board, Forest Department,  

UNDP and  IFC during the project implementation contributed to ensure sustainability of the 

program. As an examples IFC provided trainings and equipment to the youth groups that 

established by the project and Department of Wildlife showed keen interest to further develop 

the range office which established by the project. 

In addition, the project activities encouraged in getting islands in Adams bridge, sea grass 
beds and coral reefs gazetted as protected areas. (Ref; 1920/3 dated 2015.6.22 )  

 

b.  Interventions of tourism improved conservation and income of communities 

Youth community joined with the tourism activities, which began along with the bird 
watching activity in Output 1. However at the initial stage of the project, the sustainability 
of the activity was a question but after introducing and amalgamation of certain tourism 
related activates under output two, a demand created for youth to involve in the trade.   

In addition to the bird watching activity, environmental and archaeological aspects were 
capitalized to add value to the programme. Groups formed by the project were further 
trained by World Bank IFC andprovided necessary equipment by UNDP to engage in 
tourism. It is important to mention that 70%-80% of the persons used for this purpose 
are from the youth groups of MFF-MGF project. Meanwhile, Northern Provincial Council 
has commenced tourism promotional activities in Northern Provice using the same group 
of youths.  

c. Growth of the trend towards aquaculture activities 

Youth groups are interested in aquaculture activities since the pond aquaculture activity 
started under the project was of a new business model. Hence the community got and 
opportunity to learn and get job experience on new techniques and methods  of new 
fishing industry rather than the traditional fishing industry. However for this, there 
should be a precautionary plan in the government sector to avoid and control any ill 
effects on the environment. Also attention should be paid to provide technical knowledge 
to the community and to monitor the use of that knowledge by the community. 
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Geographical 
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representation targeted at the beginning of the project 

 

 

 

 

 

 

 

 

 

 

 

Expansion of Geographical area and community representation at the end of the project, 
with the added new activities 

 
3. Background of the Project and Project Rationale 

 

The project is implemented in Mannardistrict, which is more than 200,000 ha in size 
and situated in the arid zone of the country. Highest temperature is recorded in the 
months are June and November and the highest rainfall in the months of September 
to November. Sandy Regasols and Latosol are the dominant soil types covering with 
27% and 26% respectively. When we consider the land use of the district 19% of the 
land is used for agriculture and 63% is covered with forests. 
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Since the civil conflict 
was over, there is a 
sharp rise in 
population in the 

district. 
Thereareabout 9000 
active fishermen in the 
district in 2013 and 
this number is an 
increase of 1200 since 
2010. Home gardens 
are also an important 
aspect in agriculture 
and food security and 
there are about 5600 

home gardens covering 2300 hectare of area. Total number of families engaged in 
agriculture is about 19000, which includes a representation of families in both 
fisheries and agriculture. 

 

There are many 
environmental values in 
the district. (see the map 
below). Most of these 
environmental resources 
are wetland based and 
ocean based 
environmental resources. 
Hence the current state of 
income is not to be limited 
for fisheries and 
agricultural sectors only. 
In addition to this, if there 
is no effort to control the 
destruction of current 
environmental resources, 
the income generation 
methods can collapse. 
Impacts of the changing 
weather patterns should 
be also taken in to 
consideration. Hence it is 
important to introduce 
alternative income 
generation methods while 
conservation strategies should also be taken in to consideration. The proper actions 
of the relevant state agencies are also of importance.     
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The development of tourism activities and the introduction of aquaculture activities were 

carried out as a step of this. The development of basic institutional facilities necessary for 

the conservation activities and the building up the necessary background for the 

declaration of conservation areas were also carried out. 

 

The main objective of the project is the management of Vankalai coastal wetland 

supported through Community driven conservation efforts and alternative livelihoods 

for its ecosystem dependent communities' 

 

 
 
Map 03; Expansion of project activities at the completion of project 
 
 
 
 

 What was the problem to be addressed? Provide the rationale for the project. 
 
The district is being developed after stagnation for about 30 years, due to the civil 
war district was prevented from development activities. As a result, the 
community was economically affected due to non availability of permanent 
income source.    The over exploitation of natural resources was unavoidable due 
to such situations and unawareness of communities on conservation activities and 
their participation was at a minimum level. In addition sustainable use of 
environmental resources is also at  minimum level. 
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Due to the prolong war the government institutes were not fully functioning as 
required due to short of manpower and resources. Further baseline information 
on environment also a shortfall to regularize the system to control environmental 
crimes.   
 
Considering youth as most critical influential group, the project proposed to built 
their capacities and help them to improve knowledge and skills for better 
livelihood options. 
 
Also proposed to facilitate them to share and obtain experiences with the youth 
groups in other parts of the country since they have been marginalized for 
quatelong period of time due to conflicts.  
 
Less skills and experience of youth with sector specific dynamics due to non 
exposure and opportunities available for career development. 
 
Since these youth representing the low income category of the area, they are 
looking for faster solutions for their economic burdens. It could be experienced 
that they were looking for fast earning methods and loosing the interest of 
environmental conservation mentality.  
 

 What were the expected contributions to MFF’s Outcome Objectives? 
 

The project has two outputs which are directly supported by 03 project objectives 
of MFF as follows 

1. Community driven conservation mechanism to conserve Vankalai coastal 
wetland is established and functional – This mechanism is being established 
and is proven effective with the participation of the youth. 

2. Income of buffer zone communities is increased – This activity contains of two 
separate actions; 
a. Establishing one model community based sustainable aquaculture site-  
b. Establishing one model community based tourism Company  

3. Ability of state organizations to monitor the Ramsar site increased – The Range 
Office of the Department of wildlife Conservation is now established in the site, 
facilitated by the project and monitoring also increased. 

 

 Provide the Project’s most up-to-date log frame(Annex01). 
 
 
 

4. Impacts of the project: 

 

Positive impacts 

 

a. Created tourism based livelihood opportunities for 25 youth in Mananr 
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b. Protection of environmentally sensitive areas such as Vedithalathivu, Adams bridge, 
and Madu ensured through gazetteing (Ref; 1920/3 dated 2015.6.22 -and 2016/3/1) 

c. New partnerships and collaborations created to work towards tourism development 

through agency collaboration 

d. Tourist service support improved via establishment of  a tour service providing 

company consisting of  five tour operating groups 

e. Awareness on bird identification of tourists increased with the establishment of bird 

guiding teams  

f. Youth skills and capacities pertaining to offering support and services to tourists 

increased. 

g. Frequency of wildlife crime reported increased. Before the project no incidents were 

reported. However, since the inception of the project, 20 cases were reported and 

took actions by the Department of Wildlife and Department of Forest Conservation.  

 
Negative impacts 
 
Due to project intervention to arrest illegal environmental activities, Disputes created 
between the project team and  some community members who were involved in such 
activities. 
 

 

Activities completed:The activities completed are indicated below and pictures pertaining to 
the respective project activities are attached as annexed 02 

 
All Planned activities 

 
Any change between planned and  

Actual activities 

1.1. Facilitated the establishment of 5 youth 
Conservation groups 

Activities completed 
 

1.2. Conduct 5 awareness and training 
program targeting youth   

Activities completed 
 

1.3. Conduct 05 youth camps for youth 
groups along with FOGSL 

Activity completed. 

1.4. Provide materials and equipment for 
youth groups to popularize bird watching 

All equipment needs are completed. 
 

1.5.Facilitate each group to conduct 
minimum 04 School programs as follow-up of 
the training 

Activities completed 
 

1.6. Raising awareness of the public through 
displaying sign boards in Three languages 

Activity completed. 

1.7.Tourism Development and Management 
Plan - Mannar District 

Activity completed. 

2.1. Establishing one model community 
based sustainable aquaculture site 

Activity completed. 
 

2.2 Establishment of Ecotourism as a model 
to strengthening youth groups and 
developing livelihoods in the area 

Activity completed. 
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 Explain if there were any major delays and the reasons for such delays. 
 

01. Few problems were found when action was taken to implement activities 1.7, 2.2. and 
2.3 in the project. It was obvious of the difficulty in obtaining a result by implementing 
those activities. Hence those activities were delayed and proposals were submitted to 
amend those activities. In this situation, it is difficult to commence project activities 
within the stipulated time frame.   

 
02. The project planned to establish the information center as a joint initiative with DWC. 

A lengthy approval process had to be undergone for the building plan of the 
information center.  Delays occurred due to mobilization delays of contractor .   

 
 

03. Delay in receiving authority to acquire for camping site from relevant 
authorities. (Lack of proper documentations, displacement of some of those 
files during the War torn period) 

 

 
 

 Provide a narrative on the Beneficiaries. 
 

a. Community groups/ visitors 

 Opportunity to aware on laws and regulations governing on 

conservation activities in Vankalai area..  

 12 persons received Training on aquaculture activities 

 30 youths received Training on English & Sinhala Language skills  to 

facilitate tourism activities 

 25 youths received basic service provider training on tourism. The 

training conducted in collaboration with Sri Lanka Tourism 

Development Authority.   Training covered areas of first aid, tour 

guiding, hospitality management etc  

 Tourism related income opportunities generated for around 30 personnel 

through providing boat services, guiding, snorkeling, providing food, 

toddy tappers. 

 Total 8 temporary employment opportunities created through 

Aquaculture farming. 

 Aquaculture  

 Tourist Hotel sector in Mannar 

 Opportunity for visitors (Local & Foreign) to visit environmental and 

archeological  valuable places in Mannar  
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 Oppertunities for  trained guides to work with other NGOs on tourism 

relatd activities.  

b. Government  organizations 

 Wildlife Department received permanent office premises together with 

necessary facilities at Vankalai.  

 2 job opportunities created at the wildlife range office.  

 

 Co-management and community outreach activities improved the 

reporting and involvement of communities against environmental crimes 

which benefitted for wildlife officers to undertake their duties more 

effectively.  

 NAQDA received new experience and knowledge on milk fish farming. 

 

c. NGOs 

 Opportunities for few I/NGOs to obtain services from trained tour guides 

for their  tourism related activities.  

 Could be able to identify the new project opportunities with the 

interventions of MGF project. 

  d. Environment.  

Reduction of activities that caused environmental damages.  

 

 

 

 
 
 
 

 Provide a narrative on Implementing Partners and their roles and 
responsibilities. 
 

Partners  Roles and responsibilities  

3 Fisheries Cooperative Societies 
(South Bar, Vankalai and 
Achankulam) 

Provide nominations and facilitate  for the 
participation of youth and women of the fishing 
community in the activities of the project  

Department of Wildlife 
Conservation (DWC) 

Providing guidance, facilities and coordination 
required for the protection of sanctuaries  
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National Aquaculture Development 
Authority (NAQDA) District office – 
Mannar 

Providing coordination for guidance, necessary 
approvals and technical guidance to undertake 
the aquaculture activities  
 

Department of Fisheries and 
Aquatic Resources (DFAR) 

District Fisheries Federation, 
Mannar (DFF) 

Team of ornithologists  
Providing knowledge and training on bird 
watching for the youth groups in Mannar District 

Friends of Heritage 

Mannar District Peoples Association 
(MDPA) 

Ensuring community participation for all project 
activities  

Sri Lanka tourism development 
authority 

Providing training for tour guides   

UNDP 
 

Cooperated with the project to enhance the 
values of the tourism industry with our trained 
community through interaction. up scaling the 
standard of the Vankalai Wildlife office and  
standard of living in accomodation 

Sohhbb 
Providing training for tour guides   

 

 

 

 

5. Achievement of Objectives and Results (=Outputs) 

 

Objectives Results/outputs Outcomes and impacts Achieved/ not 
achieved /partially 
achieved 

Management of 
Vankalai coastal 
wetland 
supported 
through 
Community 
driven 
conservation 
efforts and 
alternative 
livelihoods for 
its ecosystem 

Community-driven  
conservation 
mechanism to conserve 
Vankalai coastal 
wetland is established 
and functional 

5 youth groups are formally 
established and functional  

Achieved 

A guideline for visitors and tourists 
is in placed and displayed at the 
entrances. 

Achieved 

Bird guide prepared Achieved 

Existing data and information on 
the sanctuary is verified and 
improved further 

Achieved 

Income earned by guiding the 
visitors and providing equipments 

Achieved  
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dependent 
communities. 

2 employment opportunities will 
be created by DWC 

 

Achieved 

Tourism Development and 
Management Plan - Mannar 
District 

Achieved 

Establishing two protected areas in 
the Mannar district  

Achieved 

 Income of buffer 
zone communities is 
increased 

A sustainable aquaculture model 
Company 

Achieved 

Trade skills for alternative 
livelihood of 30  youths  

Achieved 

33 alternative livelihoods created Achieved 

Ecotourism as a model Company  Achieved 

Income of ---33-------families 
increase by----10-------% 

Achieved 

 

 

 

 The extent to which the achievement of outputs and objectives have 
contributed to meeting the overall Goal of the project (long-term effects). 

Objectives Results/outputs Outcomes and impacts Contribution to meeting overall 
goals of the project 

Management of 
Vankalai coastal 
wetland 
supported 
through 
Community 
driven 
conservation 
efforts and 
alternative 
livelihoods for its 
ecosystem 
dependent 
communities. 

Community-
driven  
conservation 
mechanism to 
conserve 
Vankalai coastal 
wetland is 
established and 
functional 

 5 youth groups are 
formally established 
and functional  

 A guideline for visitors 
and tourists is in 
placed and displayed 
at the entrances. 

 Bird guide prepared 

 Increase of bird 
watching events by 
15% at the end of the 
project. 

 Existing data on the 
sanctuary is verified 
and improved further 

 Monthly report on 
visitors and theirs 
finding (with photos) is 
prepared and sharing 
with DWC 

 Income is earned by 
guiding the visitors 
and providing 
equipments 

Bird watching provides an 
income for the youth and they 
keep away from activities that 
cause damage to the wetland. 

 Increased tourism related 
bird watching and other 
activities were 
instrumentalin reducing 
environmental crimes. 

  

 The activity facilitated law 
enforcment by respective 
authorities.  

 The Department of Wildlife 
Conservation established a 
range office in the wetland. A 
single officer is stationed at 
present and 2 more officers 
are being trained and will be 
engaged in duties after 5 
month.  

 People also increased the 
observation and reporting of 
illegal activitieswhere all this 
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 2 employment 
opportunities will be 
created by DWC 

provides more opportunities 
for conservation. 

Income of 
buffer zone 
communities is 
increased 

A sustainable 
Aquaculture model 

 Activities that threaten the 
Vankalai Sanctuary has been 
minimized by the 
contribution of aquaculture 
activities and the support 
for alternative livelihood of 
youths in Vankalai. 

 The activity has become a 
good  model to replicate to 
generate employment 
opportunities for 
community  

A community based 
tourism Company  

 

 The company found to be 
the first registered tour 
guide company in Mannar. 

 The vision of the company is 
to  become the leading 
travel and tour operator in 
the region  

 becoming the most 
responsible tour 
coordinator in Northern 
Province by 2020.   

 Within five years period the 
Visitwetland pvt ltd will 
become the most 
recognized leading entity in 
Sri Lanka on the travel trade 
that contribute for the 
conservation of ecosystems 
and cultural values. 

 

 Reflect on the logical links between Objective(s), Results and Activities  

 

Objectives Results/outputs Activities  Linkage and relevancy  

 Management of 
Vankalai coastal 
wetland supported 
through Community 
driven conservation 
efforts and 
alternative 
livelihoods for its 
ecosystem 
dependent 
communities. 

 Community-
driven  
conservation 
mechanism to 
conserve 
Vankalai 
coastal 
wetland is 
established 
and 
functional 

 5 youth groups are 
formally established 
and functional  

 A guideline for visitors 
and tourists is in 
placed and displayed 
at prominent places. 

 Bird guide prepared 

 Increase of bird 
watching events by 
15% at the end of the 
project. 

 The establishment of 
bird watching groups is 
useful as that can reduce 
the pressure on the 
wetland by generating 
income for the youth of 
the area. 

 The establishment of the 
range office of the 
Department of Wildlife 
Conservation facilitates 
law implementation on 
wildlife crimes with the 
support of the youth and 
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 Existing data on the 
sanctuary is verified 
and improved further 

 Monthly report on 
visitors and theirs 
finding (with photos) is 
prepared and 
maintained  

 Income earned 
through guiding the 
visitors and hiring 
guiding equipment 

 2 employment 
opportunities created 
by DWC 

 Tourism Development 
and Management Plan 
- MannarDistrict 

  

community. This also 
facilitates a connection 
between the state sector 
agencies and people.  

 The preparation of 
conservation plans with 
the support of the 
community will further 
ensure community 
involvement. 

 Cumulative efforts to 
develop tourism 
industry by more par 
rally driven activity. 
Through strategic plans 
and actions. 

 Income of 
buffer zone 
communities 
is increased 

 A sustainable 
aquaculture model 

 Ecotourism as a model 
Company 

 Increase of income of 
the ecosystem 
dependent communities 
will support 
conservation efforts of 
wetland by reducing 
threat to the system.  

 This activity avoids the 
over exploitation of 
environmental resources 
in the area. 

 The minimization of the 
pressure on the 
resources will ease the 
implementation of the 
conservation actions of 
the area. 

 

 

 

 Monitoring, Learning and Evaluation results? 

 

Monitoring, Learning and Evaluation 
results? 

How did the project apply and/or 
meet 

Monitoring   

1. Monthly monitoring team meetings to 
assess the progress 

 Meetings were held in 30 Nov 15, 28 Des 15, 
25 jan 25, 22 feb 15, 29 Mar, 26 Apr, 31 May, 
28 Jun, 26 Jul,  30 Aug 2015 

2. Number of complains or positive 
community actions against destructive 
and illegal anthropogenic activities 

 Feb 2016- 4 Records 
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3. Number of well-functioning youth groups 
established  
a. Registration details company  

 Field visit records available - Jan (3), Feb (12 )  

 Action is been taken for Registration 

4. Income increase monitoring of target 
groups 

a. Evaluation reports of house hold 
income generating activities, 

b.  

 The income generation activities are yet to 
commence. 

 Record keeping books of youth groups  

Reporting  

5. Monthly progress of their activities to the 
project manager from partner 
organizations 

 Duly submitted by youth groups  

6. Quarterly progress review meetings with 
the participation of project partners, 
community representatives and the 
project manager  

 Quarterly progress review meetings were 
held on 30 Nov 15 and 22 feb 15 for the 1st 
and 2ndquarters respectively. 

7. Quarterly report to the MFF secretariat 
 The report for the 1st and 2nd quarter is being 

prepared. 

Communications  

1. GMSL being contacted by local contact 
points in every village and youth group 
representatives 

 Youth group representatives and community 
leaders and partners contacting project 
manager 

2. Establishment of billboards and fliers on 
what is being done 

 Billboards on Vankalai sanctuary tourism are 
already fixed.  

3. Lessons learnt workshop with all 
stakeholders 

 To be held at the completion of project 

 in ------months after completionof the 
projectwith the financial contribution of 
GMSL 

 

 

 

 

 

How were the project’s risks and assumptions managed? 

 

project’s risks and 
assumptions 

How to managed 

 Avoiding the risk of Bird Watching 
group becoming inactive 

 Selection of the group from a larger group of individuals 

 Ensuring the participation of the Department of Wildlife 
Conservation 

 Building the environment to facilitate the Bird Watching 
Group to conduct tour guiding throughout the entire year. 

 Capacity building of teams through further training and 
facilitate for building partnership with other organisations 
who are working tourism 
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 Avoiding the risk of a failure of 
aquaculture group 

 Taking action according to the legal framework available to 
reduce the risk in group activities 

 Completion of the needs required to reduce the risks in 
community participation 

  

 Climate impacts 
 Prior evaluations on climate changes and impacts to help for 

themanagement . 

 Taking enough strategies to mitigate and mange the 
damages. 

How were the project’s risks and assumptions managed? 

 Avoiding the risk of Bird Watching group becoming inactive  

 Selection of best individuals  from a larger group of individuals 

 Department of Wildlife Conservation to lead and owned the activity to continue. 

 Facilitating youth groups to involve with tour guiding services in partner with 
other agencies. other than the bird guiding services. 

 Avoiding the risk of a failure of aquaculture group 

 Taking action according to the legal framework available to reduce the risk in 
group activities 

 Completion of the needs required to reduce the risks in community participation 

 Intervention to manage conflicts between community over use of resources. 

 

 The extent to which the achievement of outputs and objectives have contributed to 
meeting the overall Goal of the project (long-term effects). 

This project has fulfilled the basic action required to achieve the overall goal of the project. 
Observing migratory birds is an activity which was limited to local tourists and few foreign 
tourists only. It is not established as a need of the community of Mannar. At present, 
based on the need of the tourists, they are taken to places where the birds can be 
observed, which differ based on the tidal waters during the day and the weather. This 
facilitates trapping and egg collection of birds too. This is something more than monitoring 
by a state sector official.  

Along with the development of tour guiding service, the Department of Wildlife 
Conservation commenced a range office in the area. At present a single officer monitors 
the activities of the department and two more officers.  With the development of tourism 
activities, people engaged in that will be increased and observations will also be increased. 
Reporting of environmental and wildlife crimes, which were not reported prior to the 
commencement of the project provides more opportunities for conservation. Hence the 
project has provided a support for the short-term and long-term conservation of Vankalai 
sanctuaryand other birding places and coral reefs with mangrove ecosystems, forests, etc. 

Eg. The camping ground we selected there at Madu has been used as a sand mining place. 
As we have selected this ground for camping; the land owner has stopped the sand mining 
process. 

However, to ensure this further, community -tourism has to be developed as a tool. 
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Activities that threaten the Vankalai Sanctuary as a challenge for its conservation can be 
minimized by the contribution of aquaculture activities and the support for livelihoods. 
The state of people’s development and the ensuring of the subsistence of environmental 
resources are important for the conservation.  

 

6. Cross-cutting issues: 

 Climate change impacts –  

Aquaculture activities are affected by the changes in tidal water which changes suddenly 
and unexpectedlydue to the change of weather. Receding of tidal waters in unexpected 
nature can cause more adverse effects for the ponds. Reduced water level during the 
existing dry weather can cause a rise of temperature in the ponds and pumping of water 
to the ponds is required to control this situation.During the weakness in receiving tidal 
water, ammonia level rises in the ponds. Proper monitoring, recording and use of 
appropriated technology is required to minimize the impacts of whether changes caused 
due to potential climate change impacts.  

The tour guiding activities were affected since coral reefs and other sensitive 
ecosystems got damaged due to theEl-nino effect. 

 Gender equality 

Participation of young women is increasingly high in this activity and many of these 
women were affected fromunemployment.Total  8______number of women guides were 
trained under the project which is of ratio  _______. They tend to engage in jobs in other 
areas and monthly waged salaries. Many men are engaged primarily in fishing industry 
and some have migrated out of the area seeking other job opportunities.Behavior and the 
needs of this labor force should be properly studied prior to the commencement of any 
project activities with them. 

 Conflict sensitivity 

It is common to observe serious conflicts based on small incidents. Conflicts within the 
village as well as neighbors are quite common in the community. There is a division within 
the villages as well as GramaNiladari Divisions. This situation sometimes affects the 
community development activities differently. 

 Property rights and resource tenure 

Considerably this issue seems to be lesser than in the other districts of the Northern 
Province. Because the Mannar district comparatively has the lowest populations and 
lower population growth in the north. 

 

 

7. Interesting stories 
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NishanthanSobana 

# 160, Periyamadhu West, Periyamadu, Mannar 

sanantharasha@gmail.com 

I am a degree holder, who is living in PeriyamaduMannar. This 
program was very good opportunity for us to develop our skills on 
tourism. As I am an educated woman I couldn’t go for different 
areas for a job due to our culture,and gender. But this opportunity 
was a good path to do our job or income generation through the 
tourism. Under this program we had training programs on tourism 
and after these programs we received equipments like Boats and 
life jackets. We used these items for tourists to visit   mangroves 
and the coral reefs in Vedithalathive-Mannar. Per one visit we 
charged six thousand rupees.  

 

 

RohiniNishanthan 

Bridging Lanka, Mannar 

nishanthanrohini@gmail.com 

This was very useful and we were learnt about the tourism well. 
We got this opportunity and now I am involving for facilitating 
infractures for the tourists under this program and I am earning 
money from this. This was a good opportunity to me and my 
family. 

 

 

 

NirooparajBalachandran 

District Aquaculture Develop officer - NAQDA 

nirooparajb@yahoo.com 

Northern Sea of Sri Lanka is blessed with numerous aquatic 
resources both in Marine, and freshwater. It has been utilized in the 
form of capture fisheries for many hundred years by the local and 
national population, latterly international participation also. Recent 
environmental changes and unprecedented fluctuation of climatic 
variations, pouching, and illegal fishing have been questioning the 
fishing options and the livelihood of fisherman who utilizing the deep 
sea fishing as their livelihood and income. 

As Sri Lanka is an island nation, it would be easy to promote 
aquaculture or culture basis fishery to cater the need in two ways 
that is income generation and food security of the island.  

Presently National Aquaculture Development Authority of Sri Lanka 
is a legitimated institution that introduced and promoting 
aquaculture both in coastal and marine. 

 



Page 19 
 

  

As aquaculture field is too advanced around the world Sri Lanka 
only in the initiation phase and waiting to hick off for the profitable 
and lucrative business through aquaculture.  

  

Mannar is one the district of Sri Lanka is a territory with different 
topography and ethnic groups with major engagement in fishery 
that now in immense threat. It has coastal strip of more than 

200km, seven lagoon (area Achchankulan, Vankalai, 

Vidathatheevu, Illupaikadi, Thevanpitty, Kalliyadi, 

Pappamoddai)  which have much potential for all kind of 
Aquaculture practices in Mannar 

 

After long discussions and pilot research, aquaculture was 
unanimously proposed by experts and population for their 
alternative income while protecting nature, diversity. 

  

Despite we Sri Lanka do not have much advanced techniques we 
are practicing successfully with traditional method in few aspects.  

Shrimp, Sea Cucumber, sea weed, Crab fattening, Milkfish rearing, 
Sea bass culture, Oyster Culture, All kind of reef fish culture are 
notability conducted in Sri Lanka now as well as Mannar to Jaffna 
Coastal belt. It is providing space for poor people to enhance their 
income and food security and conservation from over exploitation. 

  

In the conservation side Artificial propagation of corals, Culture 
basis protection for endangered species, Protection for bio 
diversity by specific culture species, biological control method of 
harmful aquatic organisms   

At the present stage Sri Lanka specially Northern Sri Lanka need 
some experts in aquaculture with breeding technologies, financial 
inputs for small level Eco friendly aquaculture practices which can 
utilize the idle resources. 

To initiate and promote sustainable aquaculture that could provide 
job solutions, income generation and part of Aquatic resources 
conservation we need have more engagement from investors and 
funding organizations. 

 

 

 

 

 

 



Page 20 
 

 

 

8. Communications and knowledge products  

Please provide a table of Publications, posters, brochures, photos, videos, etc. in the 
format below: 

 

Description of the Knowledge Product 
[citation, no. of copies, 

publisher/producer etc.] 

How was this product used? 

(a) Billboards These were used to direct tourists who intend to 
watch birds to Mannar. 

Directing the tourists to obtain the service of the 
team. 

Community being aware of the wildlife conservation 
laws and protected areas. 

 

(b) Bird observation handbook 
 

This handbook is used to prevent difficulties in 
identification of some of the birds.. 

 

(c) Web Site http://www.visitwetland.com 

 

http://www.visitwetland.com/
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(d) Tour Guide Handbook for Mannar (1000 copyes) 

(e) Tourism Development Plan for 

Mannar District 

 

 

 

 

 

 

 

 

 

 

9. Major constraints and challenges 

 Although the state sector has directed towards development activities after the 
end of the war in the area, institutions for conservation action are still being 
established and not facilitated properly. 

 Language issue, the lack of understanding of the legal mandates of respective 
organizations and malpractices of some of the officials are among the general 
issues. 

 Project activities were affected by the divisions within the community and 
problems within the village due to social and cultural issues. 

 It was obvious that community participation in conservation or any other activity 
is ensured if there is some economic benefit only. 

 Administrative problems existing in some of the state agencies cause difficulties in 
working with them. 

 Unexpected extreme climatic events such as Eln-eno were affected negatively on 
the project success 

 It is still need more external inputs to expand some initiatives as industry.  
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10. Lessons learnt: 

 
01. It was obvious that community participation in conservation or any other activity is 

ensured if there is some economic benefit only.  
02. Substantially high economic benefits and year round economic activity is required to 

improve the community participation in conservation activities. 
03.  People have been realizing that working with NGOs is limited to the project period. 

The impact of this could be managed by demonstrating the negative impact in working 
with legally binding agreements and receiving other supports etc. Activities of the 
state sector agencies were not up to the required level and political interferences to 
their activities were visible.  

04. It was created a great opportunity for NAQDA to gain vast range of experiences in 
Mannar district on aquaculture development of the area.   

11. Policy recommendations, if any. 

 

Mannardistrict contains many environmentally significant locations and Vankalai wetland 
is such a small area when compared. These include canal systems, riparian forests, forests 
associated with tanks, mangroves, lagoons, sea grasses and few coral reefs. It is required 
to prepare management plans and law enforcement for the conservation of these areas. 
In addition, a proper plan is required for ecotourism activities.  

12. Sustainability 

 Provide an Exit Strategy for the Project, which should contain a statement on 
continuation of the project after the grant ends; 

 
I. Relevant institutes registered legally and agreements are established 

II. Green Movement is to continue its participation with the registered institutes 
continue the activities in profitable manner 

III. Providing opportunities to obtain financial benefits and other profits 
IV. Representation and engagement of government agencies for technical 

assistance, monitoring and guidance 
V. Promote partnership with local and international NGOs who are working in 

related sectors such as tourism etc.  
 
 
 
Project contribution for sustainability of tourism activities  
 

I. It has been developed basic infrastructure facilities to develop tourism in the 
area 

II. Capacity building and strengthening of local organizations 
III. Formation of community group of 25 members for service providing for the 

sector 
IV. Established linkages with relevant government agencies specially with Tourism 

Development Authority 
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V. Facilitate local organization to be registered under tourism authority.  
VI. Signed an agreement with Solimar Intonation  

VII. Conduct a camp management feasibility study along with Walkers Tours  
VIII. It has been planned to conduct a camping festival in the area.  

 
Pond Culture  
 

I. Income from crab rearing were higher than the others 
II. Rearing period of crab were comparatively low  

 

 Replication of successes from the Project including potential replications; 

Expansion of the experiences gathered during the development of tourism activities 
is an important aspect. There is a considerable prospectof expanding tourism 
opportunities. In addition there is a possibility of expanding other livelihood activities. 
However the opinion based on our experience is that any expansion should not be 
taken place without ensuring the protection of the conserved areas. All opportunities 
should be replicated with an understanding of the carrying capacity.  

 

 Identify leaders and champions from the stakeholders who are likely to continue 
the work of the project; 

Community -tourismService Providers team and Aquaculture group show that they are 
willing to continue the activities. However future monitoring and guidance are 
required for its continuation. 

 

 Are the Beneficiaries and Implementing Partners likely to continue with project 
activities? 

State agencies who are partners of the project requires to take the community -
tourism and aquaculture as models for the conservation and development needs. It is 
expected that state agencies will look at this in a positive attitude and contribution. It 
also seems that other non-government bodies are also interested in continuing this 
activity. Department of Wildlife agreed to provide balance funding to complete the 
information centre and manage the same. UNDP get the services of tour guides to 
promote tourism in Mannar.  

 

13. Financial report - Annex3  


